attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 20-Nov-14
Time 11:49PM

Contract No.:
Diary #: 118

04-0120F4

Const Calendar Day: 608 Date:

09-May-2011 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 00:00
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved

Weather

Temperature 7 AM 40 -50 12 PM
Precipitation None

Working Day If no, explain:

4PM 50 - 60

Condition

Diary:
Work description.

tomorrow.

North Deviation Saddle gantry:

not available since | was not present,

CONCO crews activities:

- Matthew Wistrich
- Mike Randel
- Charles Middleton

Macalloy Crew:
-Jonathan Jackson

CONCO crews:
- Gary Pene
- Jasmin Gorinjac

ABF & Macalloy Equipents:

-High air pressure provided by ABF

ABF and Macalloy Crews activities involved in pre-tensioning Hinge-K:

ABF Crews involved in the Hinge K anchor pre-tensioning:

-MacAlloy pre-tensioning equipment (only one jack)

Dispute

[]

The crews continued the initial pre-tensioning of the North K hinge of the W line up to 5000 psi gage
pressure with only one jack. Approximately 3/4 of the anchor rods have been pre-tensioned and the
amount of elongation varies from 4mm to 6mm. It is expected to start full pre-tensioning before noon

The gantry was disassembled by Jerry Kubala on Saturday May 7, 2011 and the pieces were carried by
crane Terex RT 160 on the deck and transformed by the Tower Crane to the barge. Precise information is

The crews completed some part of the jacking saddle form work as shown on the pictures. The crews
started cleaning and patching (trimming) the grout surface of the West line deviation saddle.

04-0120F4 Bid Iltem: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

Equipment

Rental Company
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 118  Date: 09-May-2011 Monday
Equipment 1D Description RTHIS OT HIS ST HIS 1T HIS Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0100406 No
8.00 2.00 0.00 0.00 []
04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
JASMIN GORINJAC 8.00 0.00 0.00 8.00 D
GARY PENE 8.00 0.00 0.00 8.00 |:|

Attachment
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